
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/31/2016

ESTIMATE SUMMARY 10:39:56

CONTID: C19930         ESTIMATE NO: 0005 PROG 2005

PCN: 19930-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 RAMP IRON SPRINGS ALIGNMENT PERCENT TIME:

PROJECT NO: STA 0091-042                  

SH 9 RAMP IRON SPRINGS ALIGNMENT

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,034,427.46 PARTICIPATING $ $ 1,049,123.09

AWARD PROJECT AMT: 16,206,361.66 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -31,473.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.55

FIXED COMPLETION DATE

FIXED COMPLETION DATE

39.64%

10,281,196.50

1,049,123.09

1,049,123.09

1,017,649.40

$

$

$

$

6,753,230.96

0.00

6,753,230.96

0.00

6,753,230.96

-176,190.52

0.00

6,577,040.44

0.00

AMOUNT DUE 6,577,040.44 1,017,649.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,017,649.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

158.0 TIME ALLOW: 12/31/2017 ??:??:??

ORIG TIME ALLOW: 12/31/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/16/2016

05/16/2016

10/20/2016

03/03/2016

03/29/2016

04/22/2016

05/16/2016
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PCN: 19930-BID    ESTIMATE RUN 10/31/2016

PROJECT: STA 0091-042                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.800

0.000

201-00000  
 

230,320.000.800

0.00

1.000

L S 

287,900.00000

0010 Removal of Pipe 4.000

0.000

202-00033  
 

8,000.004.000

0.00

7.000

EACH

2,000.00000

0015 Removal of End Section 3.000

0.000

202-00037  
 

1,020.003.000

0.00

4.000

EACH

340.00000

0020 *Removal of Delineator 47.000

0.000

202-00090  
 

258.5047.000

0.00

125.000

EACH

5.50000

0025 Removal of Curb and Gutter 966.000

0.000

202-00203  
 

4,443.60966.000

0.00

966.000

LF  

4.60000

0030 Removal of Concrete Pavement 151.000

0.000

202-00210  
 

5,889.00151.000

0.00

151.000

SY  

39.00000

0035 *Removal of Asphalt Mat 8,380.000

0.000

202-00220  
 

25,978.008,380.000

0.00

50,401.000

SY  

3.10000

0040 *Removal of Pavement Marking 2,530.000

0.000

202-00250  
 

5,566.002,530.000

0.00

4,000.000

SF  

2.20000

0045 *Removal of Ground Sign 2.000

0.000

202-00810  
 

164.002.000

0.00

24.000

EACH

82.00000

0050 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

55.00000

0055 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

16.000

EACH

580.00000
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PCN: 19930-BID    ESTIMATE RUN 10/31/2016

PROJECT: STA 0091-042                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Fence 3,685.000

0.000

202-01000  
 

5,896.003,685.000

0.00

8,150.000

LF  

1.60000

0065 *Removal of Gate 1.000

0.000

202-01035  
 

420.001.000

0.00

1.000

EACH

420.00000

0070 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

3,351.000

LF  

3.70000

0075 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,700.00000

0080 Obliterate Old Road 0.000

0.000

202-07000  
 

0.000.000

0.00

1.000

L S 

6,200.00000

0085 *Unclassified Excavation (Complete In Place) 146,109.000

3,363.000

203-00010  
 

1,484,256.96149,472.000

33,394.59

207,512.000

CY  

9.93000

0090 Muck Excavation 4,853.000

0.000

203-00100  
 

23,779.704,853.000

0.00

6,000.000

CY  

4.90000

0095 Rock Fill 3,631.000

0.000

203-00500  
 

21,786.003,631.000

0.00

4,000.000

CY  

6.00000

0100 Rock Staining 0.000

0.000

203-00592  
 

0.000.000

0.00

0.000

SF  

5.50000

0105 Backhoe 25.000

0.000

203-01510  
 

4,750.0025.000

0.00

40.000

HOUR

190.00000

0110 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

130.000

HOUR

190.00000
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PCN: 19930-BID    ESTIMATE RUN 10/31/2016

PROJECT: STA 0091-042                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Dozing 11.000

0.000

203-01550  
 

2,640.0011.000

0.00

112.000

HOUR

240.00000

0120 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

88.000

HOUR

240.00000

0125 Combination Loader 14.000

0.000

203-01594  
 

1,232.0014.000

0.00

40.000

HOUR

88.00000

0130 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

80.000

HOUR

210.00000

0135 Mechanical Reinforcement of Soil 0.000

511.000

206-00360  
 

2,299.50511.000

2,299.50

571.000

CY  

4.50000

0140 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

40.000

CY  

110.00000

0145 Filter Material (Class C) 0.000

0.000

206-00530  
 

0.000.000

0.00

2,399.000

CY  

68.00000

0150 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

1.000

L S 

19,500.00000

0155 Topsoil 1,985.000

0.000

207-00205  
 

23,820.001,985.000

0.00

18,187.000

CY  

12.00000

0160 Stockpile Topsoil 12,578.000

0.000

207-00210  
 

176,092.0012,578.000

0.00

18,187.000

CY  

14.00000

0165 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

3,557.000

CY  

13.00000
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PCN: 19930-BID    ESTIMATE RUN 10/31/2016

PROJECT: STA 0091-042                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Stockpile Wetland Topsoil 3,557.000

0.000

207-00310  
 

56,912.003,557.000

0.00

3,557.000

CY  

16.00000

0175 *Silt Dike 0.000

0.000

208-00001  
 

0.000.000

0.00

72.000

LF  

9.00000

0180 *Erosion Log Type 1 (12 Inch) 3,423.000

0.000

208-00002  
 

10,269.003,423.000

0.00

10,000.000

LF  

3.00000

0185 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

500.000

LF  

1.20000

0190 *Aggregate Bag 100.000

60.000

208-00035  
 

704.00160.000

264.00

960.000

LF  

4.40000

0195 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

34.000

EACH

530.00000

0200 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,760.002.000

0.00

4.000

EACH

880.00000

0205 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

220.000

LF  

20.00000

0210 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

7.000

LF  

53.00000

0215 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,600.001.000

0.00

4.000

EACH

2,600.00000

0220 Removal and Disposal of Sediment (Labor) 11.000

0.000

208-00103  
 

385.0011.000

0.00

220.000

HOUR

35.00000
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PCN: 19930-BID    ESTIMATE RUN 10/31/2016

PROJECT: STA 0091-042                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

220.002.000

0.00

112.000

HOUR

110.00000

0230 Sweeping (Sediment Removal) 2.000

4.000

208-00106  
 

1,500.006.000

1,000.00

40.000

HOUR

250.00000

0235 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

80.000

HOUR

80.00000

0240 Erosion Control Supervisor 83.000

25.000

208-00206  
 

4,860.00108.000

1,125.00

180.000

DAY 

45.00000

0245 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

200.000

LF  

5.50000

0250 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

842.000

EACH

7.50000

0255 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

9.000

EACH

82.00000

0260 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

82.00000

0265 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

3.000

EACH

1,900.00000

0270 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

1.000

EACH

320.00000

0275 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

67.000

ACRE

520.00000
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PCN: 19930-BID    ESTIMATE RUN 10/31/2016

PROJECT: STA 0091-042                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

1.000

ACRE

4,300.00000

0285 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

64.000

ACRE

2,900.00000

0290 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

64.000

ACRE

750.00000

0295 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

5.000

ACRE

5.50000

0300 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

12,800.000

LB  

1.80000

0305 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

6.000

ACRE

3,900.00000

0310 Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

64.000

EACH

340.00000

0315 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

37,300.00000

0320 *Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

14.000

EACH

540.00000

0325 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

64.000

EACH

550.00000

0330 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

511.000

EACH

47.00000
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PCN: 19930-BID    ESTIMATE RUN 10/31/2016

PROJECT: STA 0091-042                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Evergreen Tree (4 Foot) (Ball and Burlap) (Furnish 
Only) 

0.000

0.000

214-00505  
 

0.000.000

0.00

8.000

EACH

630.00000

0340 *Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

0.000.000

0.00

129.000

EACH

690.00000

0345 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

120.000

EACH

4.40000

0350 *Herbaceous Wetland Plants (10 Cubic Inch Plug) 0.000

0.000

214-01017  
 

0.000.000

0.00

970.000

EACH

3.00000

0355 *Wattle 0.000

0.000

214-01030  
 

0.000.000

0.00

29.000

EACH

140.00000

0360 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

70,525.000

SY  

1.70000

0365 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

4,472.000

SY  

7.50000

0370 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

289.000

SY  

14.00000

0375 Herbicide Treatment 12.000

0.000

217-00020  
 

1,440.0012.000

0.00

40.000

HOUR

120.00000

0380 *Wildlife Biologist 34.500

0.000

240-00000  
 

3,243.0034.500

0.00

60.000

HOUR

94.00000

0385 Removal of Nests 5.500

0.000

240-00010  
 

385.005.500

0.00

20.000

HOUR

70.00000
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PCN: 19930-BID    ESTIMATE RUN 10/31/2016

PROJECT: STA 0091-042                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

900.000

SY  

7.00000

0395 Aggregate Base Course (Class 1) 0.000

0.000

304-01000  
 

0.000.000

0.00

1,500.000

TON 

22.00000

0400 Aggregate Base Course (Class 6) 3,131.000

0.000

304-06007  
 

84,537.003,131.000

0.00

16,180.000

CY  

27.00000

0405 *Hot Mix Asphalt (Grading SX) (75) 67.100

0.000

403-34701  
 

5,569.3067.100

0.00

18,359.000

TON 

83.00000

0410 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

548.000

TON 

440.00000

0415 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

624.000

TON 

490.00000

0420 *Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

0.000.000

0.00

16,074.000

GAL 

6.50000

0425 Geotextile (Erosion Control) (Class 1) 176.100

0.000

420-00102  
 

510.69176.100

0.00

1,515.000

SY  

2.90000

0430 Stone Landscape Wall 0.000

0.000

504-08050  
 

0.000.000

0.00

310.000

SF  

43.00000

0435 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

107.000

CY  

200.00000

0440 Riprap (12 Inch) 67.200

0.000

506-00212  
 

18,816.0067.200

0.00

318.000

CY  

280.00000
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PCN: 19930-BID    ESTIMATE RUN 10/31/2016

PROJECT: STA 0091-042                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

388.000

CY  

81.00000

0450 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

3,374.000

SY  

2.10000

0455 *Concrete Class D (Wall) 5.000

1.000

601-03050  
 

3,180.006.000

530.00

57.000

CY  

530.00000

0460 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,089.000

SY  

10.00000

0465 18 Inch Reinforced Concrete Pipe 178.000

0.000

603-01180  
 

14,240.00178.000

0.00

892.000

LF  

80.00000

0470 24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

219.000

LF  

110.00000

0475 30 Inch Reinforced Concrete Pipe 64.000

70.000

603-01300  
 

17,420.00134.000

9,100.00

237.000

LF  

130.00000

0480 42 Inch Reinforced Concrete Pipe 51.500

0.000

603-01420  
 

10,300.0051.500

0.00

103.000

LF  

200.00000

0485 48 Inch Reinforced Concrete Pipe 168.000

0.000

603-01480  
 

38,640.00168.000

0.00

218.000

LF  

230.00000

0490 15 Inch Reinforced Concrete End Section 0.000

0.000

603-05015  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0495 18 Inch Reinforced Concrete End Section 7.000

0.000

603-05018  
 

18,900.007.000

0.00

11.000

EACH

2,700.00000
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PCN: 19930-BID    ESTIMATE RUN 10/31/2016

PROJECT: STA 0091-042                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

2,900.001.000

0.00

6.000

EACH

2,900.00000

0505 30 Inch Reinforced Concrete End Section 2.000

0.000

603-05030  
 

6,400.002.000

0.00

5.000

EACH

3,200.00000

0510 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

4,200.001.000

0.00

4.000

EACH

4,200.00000

0515 23x14 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05118  
 

0.000.000

0.00

2.000

EACH

2,900.00000

0520 38x24 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05130  
 

0.000.000

0.00

1.000

EACH

3,600.00000

0525 *31x14 Foot Concrete 3-Sided Culvert (Precast) 280.000

0.000

603-73114  
 

672,000.00280.000

0.00

280.000

LF  

2,400.00000

0530 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

6,600.002.000

0.00

5.000

EACH

3,300.00000

0535 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

4,300.00000

0540 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,100.001.000

0.00

4.000

EACH

4,100.00000

0545 Inlet Type D (10 Foot) 0.000

1.000

604-00510  
 

4,900.001.000

4,900.00

1.000

EACH

4,900.00000

0550 Inlet Type D (Special) 1.000

0.000

604-00550  
 

9,700.001.000

0.00

1.000

EACH

9,700.00000
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PCN: 19930-BID    ESTIMATE RUN 10/31/2016

PROJECT: STA 0091-042                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0560 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

5,400.001.000

0.00

1.000

EACH

5,400.00000

0565 Inlet Type R  L 5 (5 Foot) 6.000

0.000

604-19105  
 

28,800.006.000

0.00

15.000

EACH

4,800.00000

0570 Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

12,600.002.000

0.00

9.000

EACH

6,300.00000

0575 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

11.000

EACH

4,100.00000

0580 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

3.000

EACH

2,600.00000

0585 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

3,300.001.000

0.00

3.000

EACH

3,300.00000

0590 *Manhole (Traffic Management System) 0.000

1.600

604-39050  
 

10,560.001.600

10,560.00

3.000

EACH

6,600.00000

0595 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

1,359.000

LF  

11.00000

0600 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

452.000

LF  

26.00000

0605 *Guardrail Type 7 (Style CA) 0.000

260.000

606-00710  
 

18,200.00260.000

18,200.00

1,578.000

LF  

70.00000
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PCN: 19930-BID    ESTIMATE RUN 10/31/2016

PROJECT: STA 0091-042                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

5.000

EACH

1,000.00000

0615 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,100.00000

0620 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

3.000

EACH

1,400.00000

0625 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

6.000

EACH

2,700.00000

0630 *Fence (Plastic) 6,480.000

0.000

607-11525  
 

29,808.006,480.000

0.00

10,700.000

LF  

4.60000

0635 *Fence (Animal Protection) 0.000

0.000

607-56001  
 

0.000.000

0.00

1,270.000

LF  

11.00000

0640 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0645 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

245.000

SY  

62.00000

0650 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

12.000

SY  

140.00000

0655 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

1,262.000

LF  

15.00000

0660 *Curb and Gutter Type 2 (Section I-M) 2,967.000

110.000

609-21011  
 

46,155.003,077.000

1,650.00

11,246.000

LF  

15.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *Curb and Gutter Type 2 (Section II-B) 1,402.000

87.000

609-21020  
 

26,802.001,489.000

1,566.00

2,810.000

LF  

18.00000

0670 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

2,936.000

LF  

16.00000

0675 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

800.000

SF  

9.50000

0680 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

127.000

EACH

24.00000

0685 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

6.000

EACH

24.00000

0690 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

12.000

EACH

24.00000

0695 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

25.000

EACH

24.00000

0700 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

14.000

EACH

130.00000

0705 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

160.000

LF  

96.00000

0710 *2 Inch Electrical Conduit (Plastic) 5,412.000

4,186.000

613-01200  
 

143,970.009,598.000

62,790.00

16,040.000

LF  

15.00000

0715 *Pull Box (24"x36"x24") 1.000

2.400

613-07023  
 

7,480.003.400

5,280.00

11.000

EACH

2,200.00000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
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CAT NO0200 ROADWAY 

0720 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

103.000

SF  

23.00000

0725 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

84.000

SF  

27.00000

0730 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

25.000

EACH

160.00000

0735 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

27.000

EACH

490.00000

0740 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0745 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

27,900.00000

0750 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

7,100.00000

0755 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

8,960.000

LF  

6.50000

0760 *Detour Pavement 4,668.000

481.000

621-00450  
 

236,854.005,149.000

22,126.00

5,149.000

SY  

46.00000

0765 15 Inch Drainage Pipe (Class 7) 0.000

0.000

624-27015  
 

0.000.000

0.00

26.000

LF  

68.00000

0770 18 Inch Drainage Pipe (Class 7) 1,677.000

0.000

624-27018  
 

90,558.001,677.000

0.00

2,459.000

LF  

54.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

10:39:56

CUMULATIVE
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CAT NO0200 ROADWAY 

0775 24 Inch Drainage Pipe (Class 7) 726.000

0.000

624-27024  
 

52,272.00726.000

0.00

1,032.000

LF  

72.00000

0780 30 Inch Drainage Pipe (Class 7) 330.000

0.000

624-27030  
 

30,690.00330.000

0.00

426.000

LF  

93.00000

0785 48 Inch Drainage Pipe (Class 7) 120.000

0.000

624-27048  
 

16,800.00120.000

0.00

466.000

LF  

140.00000

0790 18 Inch Equivalent Drainage Pipe Elliptical (Class 7) 0.000

0.000

624-47018  
 

0.000.000

0.00

27.000

LF  

180.00000

0795 30 Inch Equivalent Drainage Pipe Elliptical (Class 7) 0.000

0.000

624-47030  
 

0.000.000

0.00

74.000

LF  

180.00000

0800 Construction Surveying 0.400

0.100

625-00000  
 

76,300.000.500

15,260.00

1.000

L S 

152,600.00000

0805 *Mobilization 0.577

0.000

626-00000  
 

880,213.500.577

0.00

1.000

L S 

1,525,500.00000

0810 *Public Information Services (Tier III) 0.400

0.100

626-01103  
 

15,600.000.500

3,120.00

1.000

L S 

31,200.00000

0815 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

215.000

GAL 

170.00000

0820 *Pavement Marking Paint (Waterborne) 60.200

0.000

627-00011  
 

4,996.6060.200

0.00

206.000

GAL 

83.00000

0825 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

469.000

SF  

19.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

184.000

SF  

19.00000

0835 *Methyl Methacrylate Pavement Marking 0.000

0.000

627-40000  
 

0.000.000

0.00

53.000

GAL 

140.00000

0840 *Flagging 2,199.000

1,265.000

630-00000  
 

93,528.003,464.000

34,155.00

7,000.000

HOUR

27.00000

0845 *Traffic Control Inspection 51.000

4.000

630-00007  
 

30,800.0055.000

2,240.00

90.000

DAY 

560.00000

0850 *Traffic Control Management 71.000

27.000

630-00012  
 

89,180.0098.000

24,570.00

240.000

DAY 

910.00000

0855 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

550.001.000

0.00

8.000

EACH

550.00000

0860 *Barricade (Type 3 M-A) (Temporary) 1.500

0.000

630-80335  
 

165.001.500

0.00

4.000

EACH

110.00000

0865 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

33.003.000

0.00

75.000

EACH

11.00000

0870 *Construction Traffic Sign (Panel Size B) 20.000

0.000

630-80342  
 

220.0020.000

0.00

40.000

EACH

11.00000

0875 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

33.003.000

0.00

6.000

EACH

11.00000

0880 *Construction Traffic Sign (Special) 11.500

0.000

630-80344  
 

230.0011.500

0.00

75.000

SF  

20.00000
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NO.

ITEM
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CAT NO0200 ROADWAY 

0885 *Construction Information Sign 1.000

0.000

630-80348  
 

11.001.000

0.00

4.000

EACH

11.00000

0890 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

1,600.001.000

0.00

4.000

EACH

1,600.00000

0895 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

13.500.500

0.00

4.000

EACH

27.00000

0900 *Drum Channelizing Device 97.500

0.000

630-80360  
 

4,290.0097.500

0.00

250.000

EACH

44.00000

0905 Concrete Barrier (Temporary) 1,488.000

0.000

630-80370  
 

43,152.001,488.000

0.00

3,000.000

LF  

29.00000

0910 *Traffic Cone 17.500

0.000

630-80380  
 

77.0017.500

0.00

200.000

EACH

4.40000

0915 *Tubular Marker 49.500

0.000

630-80384  
 

2,178.0049.500

0.00

200.000

EACH

44.00000

0920 *Traffic Signal (Temporary) 0.500

0.000

630-86800  
 

12,900.000.500

0.00

1.000

L S 

25,800.00000

0925 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

315,000.000

F A 

1.00000

0930 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0935 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 F/A Fuel Cost Adjustment 20,056.940

0.000

700-70016  
 

20,056.9420,056.940

0.00

127,000.000

F A 

1.00000

0945 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

260,000.000

F A 

1.00000

0950 F/A On-The-Job Trainee 0.000

3,981.000

700-70021  
 

3,981.003,981.000

3,981.00

5,120.000

HOUR

1.00000

0955 F/A Erosion Control 3,794.670

0.000

700-70380  
 

3,794.673,794.670

0.00

20,000.000

F A 

1.00000

1465 Added Item (Dollar)/ Public Information Services (Open 
House)

3,405.000

0.000

900-00006  
 

3,405.003,405.000

0.00

3,405.000

DOL 

1.00000

1470 Uniformed Traf Ctrl 8.000

0.000

630-00003  
 

560.008.000

0.00

8.000

HOUR

70.00000

CAT 5,083,919.46258,111.0913,211,320.46CURRENT AMT0200 $ $ $

CAT NO0300 WALL - F-12-AA STRUCTURE 

0960 Structure Excavation 1,132.000

0.000

206-00000  
 

20,376.001,132.000

0.00

1,132.000

CY  

18.00000

0965 *Structure Backfill (Class 1) 2,688.000

6,396.000

206-00100  
 

327,024.009,084.000

230,256.00

11,382.000

CY  

36.00000

0970 Mechanical Reinforcement of Soil 2,055.000

3,676.000

206-00360  
 

25,789.505,731.000

16,542.00

6,701.000

CY  

4.50000

0975 Precast Panel Facing 6,323.000

4,109.000

504-04420  
 

229,504.0010,432.000

90,398.00

13,414.000

SF  

22.00000
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CAT NO0300 WALL - F-12-AA STRUCTURE 

0980 *Concrete Class D (Wall) 21.000

43.000

601-03050  
 

33,920.0064.000

22,790.00

285.000

CY  

530.00000

0985 Structural Concrete Stain 0.000

80.000

601-40400  
 

800.0080.000

800.00

1,986.000

SY  

10.00000

0990 *Reinforcing Steel (Epoxy Coated) 277.000

6,360.000

602-00020  
 

6,637.006,637.000

6,360.00

40,540.000

LB  

1.00000

0995 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

756.000

LF  

70.00000

CAT 644,050.50367,146.001,019,760.50CURRENT AMT0300 $ $ $

CAT NO0301 WALL - F-12-AB STRUCTURE 

1000 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

523.000

CY  

18.00000

1005 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

6,570.000

CY  

36.00000

1010 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

3,530.000

CY  

4.50000

1015 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

8,705.000

SF  

22.00000

1020 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

427.000

CY  

530.00000

1025 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,542.000

SY  

10.00000
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CAT NO0301 WALL - F-12-AB STRUCTURE 

1030 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

62,960.000

LB  

1.00000

1035 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

601.000

LF  

70.00000

CAT 0.000.00800,089.00CURRENT AMT0301 $ $ $

CAT NO0302 WALL - F-12-AC STRUCTURE 

1040 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

23.000

CY  

18.00000

1045 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,538.000

CY  

36.00000

1050 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

773.000

CY  

4.50000

1055 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

1,529.000

SF  

22.00000

1060 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

14.000

CY  

530.00000

1065 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

205.000

SY  

10.00000

1070 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

91.000

LF  

16.00000

CAT 0.000.00103,824.50CURRENT AMT0302 $ $ $

CAT NO0303 WALL - F-12-AD STRUCTURE 

1075 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

472.000

CY  

18.00000
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PERIOD
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AMOUNT

CAT NO0303 WALL - F-12-AD STRUCTURE 

1080 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,940.000

CY  

36.00000

1085 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

805.000

CY  

4.50000

1090 Facing (Special) 0.000

0.000

504-04440  
 

0.000.000

0.00

1,692.000

SF  

26.00000

CAT 0.000.00125,950.50CURRENT AMT0303 $ $ $

CAT NO0304 WALL - F-12-AE STRUCTURE 

1095 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

107.000

CY  

18.00000

1100 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

454.000

CY  

36.00000

1105 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

187.000

CY  

4.50000

1110 Facing (Special) 0.000

0.000

504-04440  
 

0.000.000

0.00

461.000

SF  

26.00000

CAT 0.000.0031,097.50CURRENT AMT0304 $ $ $

CAT NO0305 WALL - F-12-AF STRUCTURE 

1115 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

196.000

CY  

18.00000

1120 *Structure Backfill (Class 1) 0.000

628.000

206-00100  
 

22,608.00628.000

22,608.00

628.000

CY  

36.00000

1125 Mechanical Reinforcement of Soil 0.000

236.000

206-00360  
 

1,062.00236.000

1,062.00

236.000

CY  

4.50000
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CAT NO0305 WALL - F-12-AF STRUCTURE 

1130 Facing (Special) 0.000

643.000

504-04440  
 

16,718.00643.000

16,718.00

643.000

SF  

26.00000

CAT 40,388.0040,388.0043,916.00CURRENT AMT0305 $ $ $

CAT NO0306 WALL - F-12-AG STRUCTURE 

1135 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

198.000

CY  

18.00000

1140 *Structure Backfill (Class 1) 0.000

205.000

206-00100  
 

7,380.00205.000

7,380.00

205.000

CY  

36.00000

1145 Mechanical Reinforcement of Soil 0.000

84.000

206-00360  
 

378.0084.000

378.00

84.000

CY  

4.50000

1150 Facing (Special) 0.000

264.000

504-04440  
 

6,864.00264.000

6,864.00

264.000

SF  

26.00000

CAT 14,622.0014,622.0018,186.00CURRENT AMT0306 $ $ $

CAT NO0307 WALL - F-12-AH STRUCTURE 

1155 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,599.000

CY  

36.00000

1160 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

841.000

CY  

4.50000

1165 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

2,012.000

SF  

22.00000

1170 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

74.000

CY  

530.00000

1175 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

339.000

SY  

10.00000
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CAT NO0307 WALL - F-12-AH STRUCTURE 

1180 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

10,530.000

LB  

1.00000

1185 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

161.000

LF  

70.00000

CAT 0.000.00170,022.50CURRENT AMT0307 $ $ $

CAT NO0308 WALL - F-12-AI STRUCTURE 

1190 Structure Excavation 69.000

0.000

206-00000  
 

1,242.0069.000

0.00

69.000

CY  

18.00000

1195 *Structure Backfill (Class 1) 0.000

223.000

206-00100  
 

8,028.00223.000

8,028.00

223.000

CY  

36.00000

1200 Mechanical Reinforcement of Soil 0.000

122.000

206-00360  
 

549.00122.000

549.00

122.000

CY  

4.50000

1205 *Concrete Class D (Wall) 1.000

0.000

601-03050  
 

530.001.000

0.00

4.000

CY  

530.00000

1210 Structural Concrete Stain 0.000

3.000

601-40400  
 

30.003.000

30.00

49.000

SY  

10.00000

1215 *Reinforcing Steel (Epoxy Coated) 16.000

0.000

602-00020  
 

16.0016.000

0.00

210.000

LB  

1.00000

1220 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

28.000

LF  

16.00000

CAT 10,395.008,607.0013,087.00CURRENT AMT0308 $ $ $

CAT NO0309 WALL - F-12-AK STRUCTURE 

1225 Structure Excavation 48.000

0.000

206-00000  
 

864.0048.000

0.00

48.000

CY  

18.00000
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CAT NO0309 WALL - F-12-AK STRUCTURE 

1230 *Structure Backfill (Class 1) 0.000

438.000

206-00100  
 

15,768.00438.000

15,768.00

438.000

CY  

36.00000

1235 Mechanical Reinforcement of Soil 0.000

217.000

206-00360  
 

976.50217.000

976.50

217.000

CY  

4.50000

1240 Precast Panel Facing 0.000

588.000

504-04420  
 

12,936.00588.000

12,936.00

588.000

SF  

22.00000

1245 Precast Panel Facing 0.000

366.000

504-04420  
 

8,052.00366.000

8,052.00

366.000

SF  

22.00000

1250 *Concrete Class D (Wall) 1.000

0.000

601-03050  
 

530.001.000

0.00

7.000

CY  

530.00000

1255 Structural Concrete Stain 0.000

6.000

601-40400  
 

60.006.000

60.00

82.000

SY  

10.00000

1260 *Reinforcing Steel (Epoxy Coated) 16.000

0.000

602-00020  
 

16.0016.000

0.00

350.000

LB  

1.00000

1265 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

49.000

LF  

16.00000

CAT 39,202.5037,792.5044,260.50CURRENT AMT0309 $ $ $

CAT NO0310 WALL - F-12-AJ STRUCTURE 

1270 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

121.000

CY  

18.00000

1275 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

550.000

CY  

36.00000
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CAT NO0310 WALL - F-12-AJ STRUCTURE 

1280 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

301.000

CY  

4.50000

1285 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

750.000

SF  

22.00000

1290 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

7.000

CY  

530.00000

1295 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

96.000

SY  

10.00000

1300 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

380.000

LB  

1.00000

1305 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

54.000

LF  

16.00000

CAT 0.000.0045,746.50CURRENT AMT0310 $ $ $

CAT NO0311 F-12-AB STRUCTURE 

1310 *Structure Backfill (Class 1) 15.000

318.000

206-00100  
 

11,988.00333.000

11,448.00

2,161.000

CY  

36.00000

1315 Structure Backfill (Class 2) 88.000

0.000

206-00200  
 

2,552.0088.000

0.00

93.000

CY  

29.00000

1320 Mechanical Reinforcement of Soil 0.000

43.000

206-00360  
 

193.5043.000

193.50

230.000

CY  

4.50000

1325 Filter Material (Class B) 0.000

78.000

206-00520  
 

6,630.0078.000

6,630.00

552.000

CY  

85.00000
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CAT NO0311 F-12-AB STRUCTURE 

1330 *Waterproofing (Membrane) 419.000

0.000

515-00120  
 

9,637.00419.000

0.00

427.000

SY  

23.00000

1335 Concrete Class D (Box Culvert) 152.000

0.000

601-03030  
 

91,200.00152.000

0.00

152.000

CY  

600.00000

1340 Structural Concrete Stain 0.000

22.000

601-40400  
 

220.0022.000

220.00

436.000

SY  

10.00000

1345 *Reinforcing Steel (Epoxy Coated) 22,040.000

0.000

602-00020  
 

22,040.0022,040.000

0.00

22,040.000

LB  

1.00000

CAT 144,460.5018,491.50255,869.00CURRENT AMT0311 $ $ $

CAT NO0312 F-12-AC STRUCTURE 

1350 Structure Excavation 2,019.000

0.000

206-00000  
 

36,342.002,019.000

0.00

2,019.000

CY  

18.00000

1355 *Structure Backfill (Class 1) 63.000

2,494.000

206-00100  
 

92,052.002,557.000

89,784.00

5,113.000

CY  

36.00000

1360 Structure Backfill (Class 2) 62.000

190.000

206-00200  
 

7,308.00252.000

5,510.00

252.000

CY  

29.00000

1365 Mechanical Reinforcement of Soil 0.000

140.000

206-00360  
 

630.00140.000

630.00

280.000

CY  

4.50000

1370 Filter Material (Class B) 0.000

564.000

206-00520  
 

47,940.00564.000

47,940.00

1,127.000

CY  

85.00000

1375 *Waterproofing (Membrane) 639.000

274.000

515-00120  
 

20,999.00913.000

6,302.00

917.000

SY  

23.00000
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CAT NO0312 F-12-AC STRUCTURE 

1380 Concrete Class D (Box Culvert) 255.000

30.000

601-03030  
 

171,000.00285.000

18,000.00

294.000

CY  

600.00000

1385 Structural Concrete Stain 0.000

44.000

601-40400  
 

440.0044.000

440.00

887.000

SY  

10.00000

1390 *Reinforcing Steel (Epoxy Coated) 37,280.000

0.000

602-00020  
 

37,280.0037,280.000

0.00

37,280.000

LB  

1.00000

CAT 413,991.00168,606.00568,414.00CURRENT AMT0312 $ $ $

CAT NO0313 F-12-AD STRUCTURE 

1395 Structure Excavation 148.000

0.000

206-00000  
 

2,664.00148.000

0.00

148.000

CY  

18.00000

1400 *Structure Backfill (Class 1) 32.000

1,068.000

206-00100  
 

39,600.001,100.000

38,448.00

2,199.000

CY  

36.00000

1405 Structure Backfill (Class 2) 32.000

0.000

206-00200  
 

928.0032.000

0.00

148.000

CY  

29.00000

1410 Mechanical Reinforcement of Soil 0.000

114.000

206-00360  
 

513.00114.000

513.00

227.000

CY  

4.50000

1415 Filter Material (Class B) 0.000

310.000

206-00520  
 

26,350.00310.000

26,350.00

619.000

CY  

85.00000

1420 *Waterproofing (Membrane) 363.000

0.000

515-00120  
 

8,349.00363.000

0.00

484.000

SY  

23.00000

1425 Concrete Class D (Box Culvert) 144.000

0.000

601-03030  
 

86,400.00144.000

0.00

194.000

CY  

600.00000
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CAT NO0313 F-12-AD STRUCTURE 

1430 Structural Concrete Stain 0.000

20.000

601-40400  
 

200.0020.000

200.00

487.000

SY  

10.00000

1435 *Reinforcing Steel (Epoxy Coated) 17,778.000

0.000

602-00020  
 

17,778.0017,778.000

0.00

31,105.000

LB  

1.00000

CAT 182,782.0065,511.00303,263.50CURRENT AMT0313 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1440 Field Office (Class 2) 0.400

0.100

620-00002  
 

36,600.000.500

7,320.00

1.000

EACH

73,200.00000

1445 Field Laboratory (Class 2) 0.400

0.100

620-00012  
 

7,300.000.500

1,460.00

1.000

EACH

14,600.00000

1450 Sanitary Facility 0.400

0.100

620-00020  
 

1,250.000.500

250.00

1.000

EACH

2,500.00000

CAT 45,150.009,030.0090,300.00CURRENT AMT0400 $ $ $

CAT NO0500 Utility Reimbursement from Century Link 

1455 *4 Inch Electrical Conduit (Plastic)(Install Only) 5,404.000

4,186.000

613-01402  
 

124,670.009,590.000

54,418.00

12,840.000

LF  

13.00000

1460 *Pull Box (Install Only) 2.000

4.000

613-07199  
 

9,600.006.000

6,400.00

14.000

EACH

1,600.00000

CAT 134,270.0060,818.00189,320.00CURRENT AMT0500 $ $ $

$ 6,753,230.961,049,123.09$17,034,427.46$CURRENT AMTPROJECT TOTAL


